SIGN-IN/OUT SYSTEM

Project Management Plan

Logan Young

Your phone number: 0210653792

Your email: younglogan09@gmail.com

Stakeholders

Student	Name:	Logan Young
	Phone:	021 065 3792
	Email:	21349442@ studentmail.ucol.ac.nz
	Student ID:	21349442
	ICT Major:	Software Engineering & Web Development
Sponsor Organization	Name of organization:	After School Adventures
	Contact person / sponsor supervisor	Vanessa Whale
	Phone number:	027 822 1800
	Email:	afterschooladventures @littlemonkeys.nz
UCOL academic supervisor	Name:	Richard Dargie
	Phone number:	06 900 8475
	Email:	R.Dargie@ucol.ac.nz
Course Coordinator	Name:	Robert Sutcliffe
	Phone:	06 952 7184
	Email:	r.sutcliffe@ucol.ac.nz

Project Outline:

Aim:

Deliver a sign-in/out system with a notice board as the first point of contact for the After School Adventures childcare.

Outline:

The system will have an area for parents/caregivers/family (will just be called caregiver/s from now on) sign-in/out their child when dropping them off and picking them up. This will also include staff signing a child in/out when the are dropped and picked up from school. Along side this there will be a notice board that includes notifying the caregivers of interactions that need their attention or basic operations/activities at After School Adventures.

Deliverables from project:

1. Computer setup
2. Notice Board
3. Notice Board Facebook integration
4. Admin/Manager/Staff roles
5. Staff sign-in/out + CRUD (Create / Read / Update / Delete)
6. Child sign-in/out + CRUD + Specific notifications
7. Holiday Programme booking
8. Xero integration
9. Web based Dashboard
10. Testing – Real world and controlled environment

Project Milestones:

March 2nd – 8th

Milestone 1 – Physical computer setup

a) Assembly of touchscreen stand and casing
b) Assembly of computer/tablet casings
c) Operation system and drivers setup
d) Software setup / initialization

March 8th – 15th

Milestone 2 – First point of contact dashboard

a) Area for caregiver to search child name.
b) Area for staff to search their name.
c) Area for Notice Board

March 15th - 29th

Milestone 3 – Roles and CRUD management.

a) Admin/staff/manager roles
b) Staff sign-in/out + CRUD
c) Child sign-in/out + CRUD + Specific notifications

March 29th – April 5th

Milestone 4 – Programme booking and enrollments

a) Holiday programme schedules + CRUD
b) Child enrollment into programme schedules + CRUD

April 5th - 19th

Milestone 5 – Xero integration

a) Manual import/export of internal system then manual import/export of Xero (Internal system is the sign-in/out system we are making)
b) Automatic import from internal system to Xero
c) Automatic export from Xero to internal system

April 19th – May 3rd

Milestone 6 – Web dashboard

a) Web dashboard
   i. Analytics of children time spent at ASA (After School Adventures)
   ii. CRUD of analytics

May 3rd - 10th

Milestone 7 – Testing and debugging round 1

a) Initial run over of basic system uses
b) On site testing of different user stories
   i. These are different ways a user can use/access the system in a controlled environment

c) Test in the real environment, caregivers/staff to use alongside old system.

May 10th – 17th

Milestone 8 – Testing round 2

a) Setup for staff / caregivers to use alongside old system

May 17th – May 24th

Milestone 9 – Requirements check-off

a) Go over requirements listed in this project outline
b) Restructure and optimize requirements

May 24th – June 26th

Milestone 10 – Finishing touches

a) Develop any add-ons and extensions to current system
b) Continue to test and optimize system

Equipment/access provided:

1x Raspberry pi computer. **SUPPLIED**
1x Raspberry pi touchscreen. **SUPPLIED**
1x Tablet. **SUPPLIED**

Communication plan:

Sponsor (Vanessa):
Communication with the sponsor (Vanessa) will be achieved at an almost daily rate whilst the student (Logan) works on the project at After School Adventures unless not required.

Supervisor (Richard):
Communication with the supervisor (Richard) will be achieved weekly until the project outline has been completed (Week 4) then bi-weekly to keep up to date on project progress and standards.

Approval:

Student signature: _____

Sponsor signature: _____

Academic supervisor signature: _____