SIGN-IN/OUT SYSTEM

Project Management Plan

Logan Young

0210653792
younglogan09@gmail.com
Student ID: 21349442
ICT Major: Software Engineering /
Web Development

Table of Contents

Introduction....3
Project Scope....3
Overview:....3
Objectives:....3
Deliverables:....3
Exclusions:....3
Restrictions:....3
Project Schedule:....3
Management Plans....4
Change Management Plan....4
Quality Management Plan....5
Communication Management Plan....5
Risk Management Plan....5
APPENDIX 1....6
Project Outline....6
APPENDIX 2....7
Project Timeline....7

Introduction

Afterschool Adventures (**ASA**) is a childcare centre. Specializing in before and afterschool care and transport with holiday programmes. ASA sees up to 30+ children per day, at many different timestamps throughout the day with different schools and different after/during/before school activities where the children need to be transported to.

Currently ASA manually signs in these children into their care with pen and paper. This is then checked also manually with a visual inspection and any issues are then taken up with the manager or handed off to staff to manually verbally fix any problems or create new documents to fix / alter these problems. The sheets are needed to be checked over every week as the children coming into the centre change and have altering transport needs etc. Then documents are also required to be printed out and placed by the sign-in/out sheet for parents/caregivers/other (**caregivers**) to collect, then the manager is required to follow up with the caregivers for confirmation.

This is a **tedious** and **error** heavy **manual** system.

Project Scope

Overview:

Deliver a sign-in/out system with a notice board as the first

point of contact for the After School Adventures childcare.

Objectives:

The main objectives for this project are:

A main sign-in/out point of service.

Specific notifications for caregivers / general.

Automatic integration and customization of programmes etc.

Deliverables:

First point of service touchscreen computer.
Notice Board (Build into system)
Sign-in/out for children by caregivers/staff and for staff work hours.
Notifications tailored to the mass and for specific people.
Holiday programme booking.
Xero integration.
Control dashboard. (Outside the system)

Exclusions:

N/A

Restrictions:

System will be efficent to handle up to 50 users before needing to be re-calibrated to handle more users/load.

Project Schedule:

Project Milestones: (APPENDIX 2)

March 2nd – 8th Milestone 1 – Physical computer setup

March 8th – 15th Milestone 2 – First point of contact dashboard

March 15th - 29th Milestone 3 – Roles and CRUD management.

March 29th – April 5th Milestone 4 – Programme booking and enrollments

April 5th - 19th Milestone 5 – Xero integration

April 19th – May 3rd Milestone 6 – Web dashboard

May 3rd - 10th Milestone 7 – Testing and debugging round 1

May 10th – 17th Milestone 8 – Testing round 2

May 17th – May 24th Milestone 9 – Requirements check-off

May 24th – June 26th Milestone 10 – Finishing touches

See **outline** for a more detailed insight.

Management Plans

Change Management Plan

In the event where planned milsetones need to be extended, there will be a discussion with the required project stakeholders to resolve the issue. In the project **outline** there is “wiggle” room after milestone 9 to ensure that if certain milestones were needed to be extended then there is spare room to do so.

Quality Management Plan

To meet a high quality of standard for this project, after each milestone has reach “completion” there will be numerous testing and debugging stages within the milsetone to ensure a high quality end result. If standards are not met, discussion with the required project stakeholders will resolve the issue and extentions for each milestone can be created.

SUCCESS CRITERIA:

For each milestone to reach a sucessful completion the sponsor organization will have to sign off on each milestone. If success is not granted the project stakeholders will resolve the issue and extentions can be put in place.

Communication Management Plan

The student will communicate with the academic supervisor at a bi-weekly rate, ensuring project quality. The student will communicate with the sponsor organization at a weekly rate, signing off on each milestone and updating project requirements and quality.

Risk Management Plan

Risks will be brought up with the student and in the event risks are not resolved the required stakeholders will meet to discuss resolutions. Extentions can always be in play. The risks envolved in this project are greatly minimised and project quality will always be discussed before milestone sign off.

Please see attached project outline for more information otherwise be in contact with Logan Young for all other enquires. (APPENDIX 1)